

Berrybank Stage 2 Wind Farm

Construction Report - 06/09/2021

Construction Works Next Week:

Access Track Construction:

T-3, T-4, T-5, T-19 & T-20

Steel Reinforcement:

WTG-66 and WTG-67

Excavate Foundation:

WTG-44, WTG-47 and WTG 48

Cable Trenching:

WTG-54 to WTG-55 and WTG-65 to WTG64

Substation and TxL:

Excavate Foundations for Transformer and Steel Structures

WTG-66 Foundation Excavated:



WTG-45 Backfilling Completed:



WTG-53 to WTG-54 Cable Trenching:

