

Berrybank Stage 2 Wind Farm

Weekly Construction Report - 27/04/2021

Current Construction:

- Topsoil stripping along internal access tracks
- Lime Stabilization of Subgrade
- Place and Compact Pavement Material
- Final Excavation Works at WTG46 and WTG52
- Cable Trenching Area 1
- Construction of Drainage along Internal Access Tracks

Upcoming Road Closure:

During the week ending 16th May 2021, our electrical contractor will be trenching across Padgetts Lane. This road closure will be between Berrybank-Wallinduc Road and the Site Office Entrance and will be only one day during this week with traffic control measures in place as per Traffic Management Plan requirements.

