

# Berrybank Stage 2 Wind Farm

Weekly Construction Report - 01/07/2021

## Construction Works Next Week:

### Access Track Construction:

T17, T18, T-19 & T-20

### Hardstand Construction:

HS-67 and HS-68

### Foundation Excavation:

WTG-44, WTG-56 and WTG 57

### Steel Re-enforcement Installation:

WTG-59 and WTG-61

### Foundation Concrete Pour:

WTG-58 and WTG-59

### Cable Trenching:

Batch Plant to CG-14

## We are hiring:

GPG has partnered again with Westvic Staffing Solutions again and we are currently hiring a full-time **Business Admin Trainee** who will study a Certificate. IV in Business and will be supporting our community engagement team to be based at our Berrybank Wind Farm Site.

If you would like to join the GPG family and begin your career in the Wind Industry, please email your resume to Nathan Micallef at [Nathan.micallef@globalpower-generation.com.au](mailto:Nathan.micallef@globalpower-generation.com.au)