

# Berrybank Stage 2 Wind Farm

Construction Report - 20/09/2021

## Construction Works Next Week:

### Access Track Construction:

T-17, T-18, T-19 & T-20

### Steel Reinforcement:

WTG-66, WTG-67 and WTG-68

### Foundations:

WTG-50 (excavate) and WTG-66 (pour)

### Cable Trenching:

WTG-64 to WTG-65 and WTG-63 to WTG-64

### Component Delivery:

WTG-60 and WTG-61

## WTG-66 Foundation Blinding:



## WTG-55 Hardstand Completed:



## On-site Substation Works:

