

# Berrybank Stage 2 Wind Farm

Construction Report - 25/11/2021

## Construction Works This Week:

Turbine component deliveries will continue to Civil Area 1 at the north of the wind farm.

Cable trenching of the 4 main cables will continue from the Internal Substation to Werneth Road with the cables to cross Boundary Road.

Rehabilitation works on drains and access tracks are continuing across the whole wind farm site.

## Construction Works Next Week:

Turbine components will continue to be delivered to Civil Area 1.

Installation works will be continuing in the southern area of the wind farm.

Cable trenching works will be continuing on the central area of the wind farm.

Transmission Line works will get underway with the installation of 3 new poles.

## Construction Works coming up over the next month:

Turbine components will continue to be delivered to the wind farm.

Installation works will be continuing in the southern area of the wind farm.

Cable trenching works will be continuing on the central area of the wind farm and under boring works will be commencing to link the northern, central and southern areas of the wind farm together.